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LESCRIPTION

wl

Sterco Comparator Fabricution[:::::::::]

TEG/PHD Provide Coordinate Test Data

Digital Input, Tests

myaluate Digital Test Results

gubmit Spare Parts List to TSSG/ESD
p N

IEG/PED ProvidebAdditional Test bata

Computer Driven Tests

PSG/ATD test[  |Data Output for Competibility

PSG/AID repor‘l; results-:l

TSSG/ESD review and revise Spare Parts List

TSSG/ESD contx"act |:|I‘or the vevised Spare Parts List

Final Assembly of Subsystem (less optics):l

Vi -G

STATINTL '

STATINTL

STATINTL
STATINTL

STATINTL
STATINTL

STATINTL

STATINTL

|:|submit»draft of- Operating and Maintenance Manuals to TSSG/DED

IEG/PHD review. and revise Operating Instruction Manual
TSSG/ESD review and revise Maintertance Manual
IEG/PHD approve Operating Instruction Manual

TSSG/ESD approve Maintenance Manual

Ltart final assembdbly

ubmit draft of Test Plan ©o TSSG/DED

IEG/PHD review Operational Test Plan
TSSG/ESD review and revise Test PTran
IEG/PHD spprove Operational Test Plan

TSSG/ESD approve Test Plan

" IEG/PHED provide representative imagery for pre-acceptance test

TESG/ESD provide test targets and equipment

STATINTL

STATINTL

STATINTL

STATINTL

System completely checked out and ready“..for,pre—accepta‘mce 'testl:l

Pre-acceptance test completed

STATINTL

Final design of Clean Room reviewed and approved by DIJogisticsl:l

Site Preparation forlZlClean Room started
Clean Room site completed

Logistics checkout |:|Clean Room

STATINTL
STAT
STATINTL

STATINTL
STATINTL

|:|crew install cable trays, heavy wiring, ete. inl:IClea.n Room -~

lean Room and Black Box checkout based on operation of instrumentlZl

Togistics provide GSA moving crew

tarts installing the instrument in|:| Clean Room
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DESCRIPTION

o]

dn-the-job Maintenance'Trainin as instrument is installed

submit drafs of Programming Manual to PHD

train IEG/PHD in instrument operation

IEG/PHD to provide operational imagery for acceptance tests
PSG/AID to have stereo and mono on-line programs'ready to go

PSG/ATD to -make meximum on-line time available from 5 August 1970
Lo 30 September 1970 to checkout ang run acceptance tesos on the instrument

Tnstallation complete and acceptance tests start

NPIC[:::]acceptance tests complete

Final Acceptance Test by iEG/PHD and’ TSSG/ESD to be completed by 10-3p

submit. final documentation to TSSG/DED

STAT

As built drawings completed

submit all reports, drawings,'ray traces, subcontractor reports, ete.

NPIC - Contracts pay[:;:]remaining progress payments[::::::]on each of
following dates: 30 0, 90 days after installation )

E

Tnal Reportvop acceptance tests from IEG/PHED and TSSG/ESD to TSSG/DED
iIncentive Fee Awarded ang contract completed

Operational Tests and Training by IEG/PED

FY-T0 funding provideq to complete project
Project out of funds is FY-70 funds is not providea

[:::]squits monthly ang technical reports to TSSG/DED. Copies provided
TO IEG/PHD, TSSG/ESD ard Logistics ’

TSSG/DED submits contract inspection reports to Contracts Adrministration
‘ S ATINTL
[::::ko complete correlation system and[::]run acceptance tests. STATIN
[:::::::]to complete optical system

[:::]start acceptance teéts on optics

Optics uccepted[::::::::]

Coticsg shipped

STATINTL

by Air
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TEG/PED LOGISTICS PSG/AID TSSG/DED
2,3, 4,5, . 11 509 27, 28, 29, 30, 7, 8, 39, 3, 4,6, 11, A
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21, 23, 25, 22 1k b1, kb2, b3 . 26, 34, kW1,
26, 36, 37, 38, ook |16 42, 43, 4k,
M, b2, 13, 48 25 (035 : _ 46, 18, 49
26 45
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